



## Staff Reports Details (With Text)

**File #:** 1543-2018    **Version:** 1    **Name:**  
**Type:** Consent Calendar    **Status:** Passed  
**File created:** 8/28/2018    **In control:** CITY COUNCIL OF THE CITY OF NAPA  
**On agenda:** 9/4/2018    **Final action:** 9/4/2018  
**Title:** Emergency Storm Drain Repair of Minahen Street, Locust Street and Solano Avenue

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/4/2018	1	CITY COUNCIL OF THE CITY OF NAPA	approved	Pass

**To:** Honorable Mayor and Members of City Council

**From:** Eric B. Whan, Deputy Public Works Director

**Prepared By:** John Ferons, Senior Civil Engineer

### **TITLE:**

Emergency Storm Drain Repair of Minahen Street, Locust Street and Solano Avenue

### **RECOMMENDED ACTION:**

Determine there is a need to continue the emergency action to perform the Emergency Storm Drain Repair of Minahen Street, Locust Street and Solano Avenue, and determine that the actions authorized by this item are exempt from CEQA.

### **DISCUSSION:**

Pursuant to City of Napa Municipal Code 2.91.040, City Staff shall continue to make reports to City Council at each regularly scheduled City Council meeting until the emergency action is terminated by the City Council. City Council heard an Administrative Report at the August 21, 2018, Council meeting and determined the need to continue the emergency.

Since that report the following has occurred: City and Contractor completed the necessary contract documents, bonds and insurance. The City has ordered the necessary pipe material. The Contractor has marked the site and Underground Service Alert has since identified the underground utilities. The pre-construction meeting was held August 28, 2018, to further develop the project action plan. Engineering is performing the necessary design details while the contractor begins to pothole for existing utilities. Order of work is anticipated to be the Solano Avenue repair, followed by the larger Minahen/Locust repairs. Based on materials delivery schedules, work is anticipated to be underway prior to the next City Council report.

**Emergency Determination:**

On August 10, 2018, based on a recommendation from the Deputy Public Works Director, as summarized in this report, the City Manager determined that the storm drain failures at Minahen Street, Locust Street, and Solano Avenue required immediate action to resolve an emergency, including entering into contracts for the purchase of pipe materials and performance of repairs.

**Emergency Contract and Materials Procurement:**

The current situation was declared an emergency by the City Manager pursuant to City of Napa Municipal Code, Title 2 Personnel and Administration Chapter 2.91 Contracting Ordinance, 2.91.040 Exceptions for Emergency Contract Procurements, and Public Works has been directed to procure the materials and begin the repairs before the next sink hole appears. Public Works staff identified the necessary storm drain pipe and method to repair the failing system and found a local contractor with the skill, experience and availability to perform the installation of the pipe and conduct the necessary repairs.

Public Works staff reached out to the local contracting community and determined that G.D. Nielson Construction, Inc. has the necessary equipment and personnel with the skill and experience needed to perform the repairs. Nielson Construction agreed to take on the project and will be completing the work in a timely manner. The contract for Nielson for the pipe installation and grout repair Minahen / Locust Streets is Time and Materials estimated at \$290,000 and Solano Avenue, Time and Materials estimated at \$70,000. At the prior meeting, Council also authorized an additional \$200,000 to be available for any unforeseen circumstances, but it will not be used unless absolutely necessary.

**FINANCIAL IMPACTS:**

There are no financial impacts to report at this time.

**CEQA:**

City staff recommends that the City Council determine that the Recommended Action is exempt from CEQA pursuant to CEQA Guidelines Section 15302 which exempts the replacement and reconstruction of existing utility systems/facilities involving negligible or no expansion of capacity.

**DOCUMENTS ATTACHED:**

None.

**NOTIFICATION:**

None.